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10 April 2003 

Via Electronic Mail 

Ms. Gwendolyn Massenburg, Remedial Project Manager 
U.S. EPA, Region V (SR-6J) 
77 West Jackson Blvd. 
Chicago, IL 60604-3590 

Re: March 2003 Monthly Progress Report 
PRP-Conducted Remedial Investigation and Feasibility Study at Chemical 
Recovery Systems Inc., Elyria, Ohio 
CERCLIS ID # OHD 057 001 810 

Dear Ms. Massenburg: 

Attached is the Monthly Progress Report for March 2003. The report is submitted by electronic mail in 
accordance with Tom Nash's July 3, 2002 e-mail approving the electronic transmission of this and future Monthly 
Progress Reports. 

If you have any questions concerning the report, please call me at .(216) 479-8332. 

Sincerely, 

Douglas A, McWilliams 

Douglas A. Mc Williams 
Chairperson, CRS Site Group 

Attachment 

cc: Thomas Nash, Associate Regional Counsel, U.S. EPA 
Lawrence Antonelli, Ohio EPA 
CRS Site Group 
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CHEMICAL RECOVERY SYSTEMS (CRS) SITE GROUP 
RI/FS PROGRESS REPORT NO. 10 

Reporting Period: March 2003 

ACTIONS TAKEN IN MARCH 2003 TO COMPLY WITH CONSENT ORDER 

• Submitted Monthly Progress Report as required by AOC ^ 82. 

• Received approval to extend the delivery date for the Field Sampling Plan and the RI/FS 
Work Plan revisions from 12 March 2003 to 4 April 2003. 

• Revised per U.S. EPA comments, the Rl/FS Work Plan and Field Sarhpling Plan to be 
resubmitted by 4 April 2003. 

SUMMARY OF ALL VALIDATED RESULTS OF SAMPLING AND TESTS AND ALL 
OTHER DATA RECEIVED OR GENERATED IN REPORTING PERIOD 

• No sampling or testing was conducted during reporting period. 

• No data was generated or received during reporting period. 

WORK PLANS AND OTHER DELIVERABLES REQUIRED, COMPLETED, AND 
SUBMITTED IN REPORTING PERIOD 

• Revised per U.S. EPA comments and submitted the Quality Assurance Project Plan 
(QAPP), Revision II, on 28 Febmary 2003 for delivery on 3 March 2003. 

• Monthly Progress Report submitted as required by AOC 1| 82. 

WORK PLANNED FOR THE NEXT TWO MONTHS AND SCHEDULES 

• Revise page to the Parsons Quality Management Plan listing a reference to the Region 5 
Instructions on the Preparation of a Superfund Division Quality Assurance Project Plan 
(June 2000). 

• Revise Rl/FS Work Plan and Field Sampling Plan by 4 April 2003 in accordance with the 
requirements of AOC ]] 64 and the extension granted. 

• Revise pages to Revision 11 of the QAPP to agree with the changes made to the RI/FS 
Work Plan and Field Sampling Plan and revised Tables in the format referenced in 
Region 5 Instructions on the Preparation of a Superfund Division Quality Assurance 
Project Plan (June 2000). 

• Submit Monthly Progress Reports in accordance with AOC ^ 82. 

PERCENTAGE OF WORK COMPLETE, DELAYS ENCOUNTERED OR 
ANTICIPATED, DESCRIPTION OF EFFORTS MADE TO MITIGATE THOSE 
DELAYS 

• U.S. EPA review of the RI/FS Work Plan documents and the contractor qualifications has 
taken longer than anticipated in our Work Plan schedule. To mitigate these delays, we 



responded diligently and completely to the issues identified during U.S. EPA's review by 
timely submitting revised documents. 

WORK PLAN OR SCHEDULE MODIFICATIONS 

• The estimated date for completing review of the Rl/FS Work Plan and related documents 
on the schedule submitted with the Work Plan (11 October 2002) needs to be adjusted 
when the review is completed. Some of the subsequent milestones may also need to be 
changed. We will revise the schedule accordingly when we submit the final signed 
version of the RI/FS Work Plan. 

COMMUNITY RELATIONS SUPPORT 

• USEPA's Community Relations Coordinator, Zenny Sadlon, provided the Group with a 
verbal summary of the 21 March 2003 public availability sessions in Elyria. The Group 
will receive a copy of any final written report of the event from Mr. Sadlon. 
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II May 2003 

Via Electronic Mail 

Ms. Gwendolyn Massenburg, Remedial Project Manager 
U.S. EPA, Region V (SR-6J) 
77 West Jackson Blvd. 
Chicago, IL 60604-3590 

Re: April 2003 Monthly Progress Report 
PRP-Conducted Remedial Investigation and Feasibility Study at Chemical 
Recovery Systems Inc., Elyria, Ohio 
CERCLIS ID # OHD 057 001 810 

Dear Ms. Massenburg: 

Attached is the Monthly Progress Report for April 2003. The report is submitted by electronic mail in accordance 
with Tom Nash's July 3, 2002 e-mail approving the electronic transmission of this and future Monthly Progress 
Reports. 

If you have any questions concerning the report, please call me at (216) 479-8332. 

Sincerely, 

D o u g l a s A. M c W i l l i a m s 

Douglas A. Mc Williams 
Chairperson, CRS Site Group 

Attachment 

cc: Thomas Nash, Associate Regional Counsel, U.S. EPA 
Lawrence Antonelli, Ohio EPA 
CRS Site Group 
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CHEMICAL RECOVERY SYSTEMS (CRS) SITE GROUP 
RI/FS PROGRESS REPORT NO. 11 

Reporting Period: April 2003 

ACTIONS TAKEN IN APRIL 2003 TO COMPLY WITH CONSENT ORDER 

• Submitted Monthly Progress Report as required by AOC Tl 82. 

• Submitted the Field Sampling Plan and the RI/FS Work Plan revisions for delivery on 
4 April 2003. 

• Revised pages for the Parsons Quality Management Plan were resubmitted for delivery 
on 4 April 2003 based on discussions with U.S. EPA. U.S. EPA affirmed that the 
Parsons Quality Management Plan was acceptable in a letter dated 15 April 2003. 

• Participated in multiple teleconferences with U.S. EPA Region 5 Quality Assurance 
Team and Project Officer to resolve outstanding issues with the Quality Assurance 
Project Plan (QAPP). Provided a proposed revised Table to be included in the QAPP via 
e-mail to the U.S. EPA reviewer. We are awaiting approval of the proposed action levels 
prior to resubmitting revised pages for the QAPP for final review and approval. 

• Confirmed that the lessee using the buildings on the site for storage of carpet and siding 
materials had removed all vehicles and other debris that had been stored outside of the 
buildings on the site without the authorization of the landowner under the lease 
agreement. During a visual inspection on 30 April 2003, the site appeared fi'ee of such 
obstacles to access for field sampling activifies. 

SUMMARY OF ALL VALIDATED RESULTS OF SAMPLING AND TESTS AND ALL 
OTHER DATA RECEIVED OR GENERATED IN REPORTING PERIOD 

• No sampling or testing was conducted during reporting period. 

• No data was generated or received during reporting period. 

WORK PLANS AND OTHER DELIVERABLES REQUIRED, COMPLETED, AND 
SUBMITTED IN REPORTING PERIOD 

• Monthly Progress Report as required by AOC T| 82. 

• Revised per U.S. EPA comments and submitted the Field Sampling Plan, Revision I, and 
the RI/FS Work Plan, Revision I, on 3 April 2003 for delivery on 4 April 2003. 

Revised per U.S. EPA comments and submitted one corrected page to be inserted in 
Parsons Quality Management Plan, Revision 2. On 15 April 2003, U.S. EPA 
acknowledged in a letter to the CRS Site Group Chairperson that "The submitted QMP 
describes the quality system, which is acceptable and in compliance with U.S. EPA 
requirements." 



WORK PLANNED FOR THE NEXT TWO MONTHS AND SCHEDULES 

• Revised pages to Revision II of the QAPP will be submitted to agree with the changes 
made to the RI/FS Work Plan and Field Sampling Plan and revised Tables in the format 
referenced in Region 5 Instructions on the Preparation of a Superfund Division Quality 
Assurance Project Plan (June 2000). 

• Submit Monthly Progress Reports in accordance with AOC ^ 82. 

• Upon approval of the Work Plan, Field Sampling Plan, and QAPP, will begin making 
arrangements to proceed with field activities. 

PERCENTAGE OF WORK COMPLETE, DELAYS ENCOUNTERED OR 
ANTICIPATED, DESCRIPTION OF EFFORTS MADE TO MITIGATE THOSE 
DELAYS 

• U.S. EPA review of the RI/FS Work Plan documents and the contractor qualifications has 
taken longer than anticipated in our Work Plan schedule. To mifigate these delays, we 
responded diligently and completely to the deficiencies identified during U.S. EPA's 
review by fimely submitting revised documents. 

WORK PLAN OR SCHEDULE MODIFICATIONS 

• The estimated date for complefing review of the RI/FS Work Plan and related documents 
on the schedule submitted with the Work Plan (October 11, 2002) needs to be adjusted 
when the review is completed. Some of the subsequent milestones may also need to be 
changed. We will revise the schedule accordingly when we submit the final signed 
version of the RI/FS Work Plan. 

COMMUNITY RELATIONS SUPPORT 

• No support requested by U.S. EPA during the previous month. 

CRS Site Group 
RI/FS Progress Report #1 
May 10, 2003 




